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Project Timeline 

July 2002
Trustee Council 
formed

June 2003 
Trustees and some 
PRPs agree to begin 
assessment planning

January 2007
Final Preassessment 
Screen completed 

Portland Harbor 
Superfund site 
established

December 2009 
Draft Assessment  
Plan completed

June 2010
Final Assessment  
Plan completed 2014

First 3rd party 
restoration project 
breaks ground

June 2017
Final Restoration 
Plan/Environmental 
Impact Statement 
released

May 2018
Draft Assessment 
Plan Addendum 
issued

Summer 2012 
Draft Restoration 
Plan/Environmental 
Impact Statement 
released for public 
review

2010 PHASE 2:  
Settlement-oriented Assessment 
and Restoration Planning

2007 PHASE 1: 
Assessment Planning  
Field Studies

2018 PHASE 3: 
Litigation-oriented 
Damage Assessment


